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FERNDALE HIGH SCHOOL 
PROJECT DASHBOARD
UPDATED: JANUARY 20, 2023

PERMITTING & CONSTRUCTION

PROJECT TIMELINE 52 MONTHS

TOTAL PROJECT BUDGET: $105 MILLION BOND + $20,868,238 STATE MATCH
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$84,633,216.43
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