District-wide Critical Projects Schedule

FERNDALE SCHOOL DISTRICT

PRE-DESIGN | **DESIGN & BIDDING** | **CONSTRUCTION** | **COMPLETED**

PROJECTS		2020 J F M A M J J A S O N D	2021 J F M A M J J A S O N D	2022 J F M A M J J A S O N D	2023 J F M A M J J A S O N D
FIRE PANELS	Eagleridge ES				
	Central ES				
	Horizon ES				
HEAT VALVES	Vista MS				
ROOF REPAIRS	Central ES				
	Custer ES				
	Vista MS				
SECURE VESTIBULES & ACCESS CONTROL	Admin Bldg.				
	Cascadia ES				
	Central ES				
	Custer ES				
	Eagleridge ES				
	Horizon MS				
	Skyline ES				
	Vista MS				
FENCING	Eagleridge ES				
	North Bellingham				
	Skyline ES				
MASONRY REPAIRS	Custer ES				
	Skyline ES				
EXTERIOR LIGHTING	District wide				
DDC CONTROLS	North Bellingham				
	Mountain View				
HVAC CONTROLS DIST. STANDARDIZATION	Eagleridge ES				
SECURE VESTIBULES & ACCESS CONTROL	Beach ES				
	North Bellingham				
HVAC CONTROLS DISTRICT STANDARDIZATION	District Office				
	Central ES				
	Cascadia ES				
	Horizon MS				
HOT WATER TANK REPLACEMENT	District wide				
DDC CONTROLS	Skyline ES				
	Custer ES				

UPDATED

UPDATED: AUGUST 2022